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Brief History
= Working group appointed in Fall 2012
= Gathered data from multiple methods
= Presented results and recommendations
= Worked with architects to transfer

recommendations to space/furniture plan

= Broke work into two phases

Phase 1
= Completed December 2014
= Reduced number of service points
= Included a new, relocated, Library Help Desk
= Rearranged computer stations
= Relocated HUB Writing Center satellite
= Added additional soft seating
= Creation of open hold shelves
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Cost – Phase 1
= Facilities:
– Design: $34,596
– Program manager: $10,000
– Construction: $169,169
– Built-in Furniture: $130,144 (split with Library)
– Contingency: $33,091
= Library
– Split cost on built in built-in furniture: $65, 072
– Furniture: $49,122
– HUB furniture/whiteboard wallpaper = $7,243

Phase 2
= Completed Summer 2015
= Included removing all reference shelves
= Relocating media viewing stations
= Adding over 80 new seats
= Additional projects included combining IT help

desks and relocated media lab
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Table power

HUB Writing Center overflow
= Furniture paid for

by the Writing
Center

= Open seating

during the day

= Use by HUB

Sunday-Thursday
7-10pm

Cost – Phase 2
= Facilities:
– $390,000 (phase 2 also included move of Technology Help
Desk, Media Lab move, and this project)
= Library
– Furniture: $97,269

Student feedback
= “I like that the first floor is becoming a better space to

collaborate and work with others”

= “I come to the library more often than before cause it

just gives a better feel and environment for studying”

= “The different types of seating create a fun but focused

environment for study.”

= “I even sent photos to my friends”
= “Great to lay out all my stuff to do homework, love

accessibility to be private or public space. There is
furniture for everyone.”

Lessons learned
= Architects and furniture designers don’t always

understand libraries

= Ask earlier for specific budget numbers
= Designate a main contact/point person for the

library

= Agree on expectations for the facilities manager

and project manager

= Share detailed plans with staff

Lessons learned
= Exchange cell phone numbers
= Involve staff in planning
= Plan for the unknown (is there carpet under there?)
= Think about reusing or recycling materials
= Understand your furniture warranties
= Keep users informed
= Celebrate the new space!

